ATTACHMENT J-1
PROJECT SPECIFIC REQUIREMENTS

Incidental deliverables (manuals, reports, plans, and other written documentation) to be
provided under this contract are identified in this Section J-A. Nothing contained in this
Section J-A shall relieve the Contractor from furnishing data called for by, or under the
authority of, other provisions of this contract, which are not identified and described in this
Section J-A. The cost of data to be furnished in response to Section J-A is included in the
firm-fixed price of the awarded contract.

J-A-1 SUBMITTALS

a. The contractor is required to submit “G”-designated submittals (requiring Government
approval) as described in Specifications 79K38493 and 79K38767, section 01 33 00 for
approval.

b. At the Pre-work Conference, the Contractor shall provide, for approval by the
Contracting Officer, the following schedules of submittals:

(1) A schedule of all shop drawings and technical submittals required by the
specifications and drawings. The schedule will indicate the specification or drawing
reference requiring the submittal; the material, item or process for which the
submittal is required; the "SD" number and identifying title of the submittal; the
Contractor's anticipated submission date and the approval need date.

(2) A separate schedule of all other submittals required under the contract but not
listed in the specifications or drawings. The schedule will indicate the contract
requirement reference; the type or title of the submittal; the Contractor's anticipated
submission date and the approval need date (if approval is required).

c. All submittals called for by the contract documents will be listed on one of the above
schedules. If a submittal is called for but does not pertain to the contract work, the
Contractor will include it in the applicable schedule and annotate it "N/A" with a brief
explanation. Approval of the schedules by the Contracting Officer does not relieve the
Contractor of supplying submittals required by the contract documents but which have been
omitted from the schedules or marked "N/A".

d. Copies of both schedules will be re-submitted monthly annotated by the Contractor with
actual submission and approval dates. When all items on a schedule have been finally
approved, no further re-submittal of the schedule is required.

J-A-2 SHOP DRAWINGS

Pursuant to FAR clause 52.236-21 entitled "Specifications and Drawings for Construction";
the Contractor shall submit Shop Drawings as detailed below.
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For purposes of this clause, the term “Shop Drawings” shall be construed to include all
“Submittal Descriptions” (Type SD-01, SD-02, SD-03, etc., as required by project technical
specifications) that are necessary to fully describe contractor supplied materials and
installation methods and demonstrate their compliance with the technical and performance
requirements of the contract. Submittal Descriptions include drawings, design data, catalog
cuts, descriptive literature, illustrations, schedules, performance and test data, and similar
materials to be furnished by the contractor. The preparation and distribution requirements
described herein apply to all such SD submittals except as noted in technical specifications
or otherwise directed by the Contracting Officer.

(a) For Shop Drawing submittals relating to Fire Safety systems, transmit twelve (12)
complete sets as follows: transmit four (4) sets to the Contracting Officer and transmit the
remaining eight (8) sets to the Architect/Engineer (A/E) whose name and address shall be
provided at the Pre-work Conference.

(b) For all other Shop Drawing submittals, transmit ten (10) sets as follows: transmit two
(2) sets to the Contracting Officer and transmit the remaining eight (8) sets to the
Architect/Engineer (A/E) whose name and address shall be provided at the Pre-work
Conference.

(c) The shop drawing submittals shall be transmitted to the Contracting Officer and the A/E
on the same day. Delivery to the A/E shall be by the equivalent of “next day” delivery
service. The timestamp recorded by the Contracting Officer upon receipt from the
Contractor shall be the record date.

(d) Four (4) sets shop drawings will be returned to the Contractor. These sets will be
returned to the Contractor within 21 calendar days of the record date with appropriate
review and approval notations as described in paragraph (j) below.

(e) On or before completion date of the contract, the Contractor shall submit to the
Contracting Officer two complete sets of shop drawings, which incorporate all comments,
annotations, conditions of approval and corrections. Both drawing sets are to be made
from the same original

(f) The shop drawings shall be complete and detailed and shall contain all information
required for checking without reference to material contained in other shop drawing
transmittals. Partial submittals will not be accepted unless specifically approved by the
Contracting Officer. Any partial submittals shall be so indicated and any outstanding
submittal required to complete the package shall be identified.
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(g) Shop drawings shall be submitted in a logical sequence that is duly coordinated with
long lead-time procurements and with fabrication and construction schedules. Each set of
shop drawings shall be accompanied by a completed KSC shop drawing submittal form
listing the specification or drawing reference requiring the shop drawing; the material, item
or process for which the shop drawing is required and the "SD" number and identifying title
of the shop drawing. The Shop Drawing form will be supplied by the Government.

(h) Shop drawings for certain systems (e.g. fire detection/suppression) must be submitted
as soon as 30 days following contractor’s Notice to Proceed, and associated as built
drawings, software, programs and test procedures must be submitted up to 30 days prior to
acceptance testing. See Shop Drawing and submittal references in project technical
specifications for affected submittals and their respective deadlines.

(i) "Drawings" as opposed to "Shop Drawings" shall mean actual drawings, diagrams,
layouts and schematics. "Drawings" fall under the more general term "Shop Drawings"
which include other required materials.

(1) Drawings shall be uniform in size, nominally 24 by 36 inches, with a maximum
size of 28 by 40 inches. All drawings shall have dark lines on a white background.

(2) Drawings shall be numbered in logical sequence. The Contractor may use his
own numbering system. Each drawing shall bear the number of the submittal (e.g.
First Submittal, Second Submittal, etc.) in a uniform location adjacent to the title
block. The NASA contract number shall appear in the margin, immediately below
the title block, for each drawing.

(3) A blank space, no smaller than 4 by 5 inches shall be reserved on the right hand
half of each sheet for the Government disposition stamp.

(j) Review and approval notation will be as follows:

(1) Shop drawings marked "approved" authorize the Contractor to proceed with
work covered by such drawings.

(2) Shop drawings marked "approved as noted" authorize the Contractor to proceed
with the work covered provided he takes no exception to the corrections. The notes
shall be incorporated on the shop drawings prior to submission of the final shop
drawings.

(38) Shop drawings marked "returned for correction" require the Contractor to make
the necessary corrections and revisions on the drawings and re-submit them for
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approval in the same routine as before, prior to proceedings with any of the work
depicted on the drawings.

(4) Shop drawings marked "not approved" or "disapproved" indicate noncompliance
with the contract requirements and the shop drawings shall be re-submitted with
appropriate changes. No item of work requiring a shop drawing shall be
accomplished until the drawings are approved or approved as noted.

(5) The Contractor shall make any corrections required by the Contracting Officer.
If the Contractor considers any correction or notation indicated on the returned shop
drawings to constitute a change to the contract drawings or specifications; notice as
required under the clause entitled "Changes" shall be given to the Contracting
Officer.

(6) The Government’s engineering review of Contractor’'s shop drawing submittal(s)
is for general conformance with the design concept of the project and the information
given in the contract documents. As such, approval of the shop drawings by the
Contracting Officer shall not be construed as a complete check, but will indicate only
that the general method of construction and detailing is satisfactory. The Contractor
is solely responsible for the dimensions and design of adequate connection details;
confirming and correlating all quantities and dimensions; selecting fabrication
processes and techniques of construction; coordinating the work with that of other
trades and performing the work in a safe and satisfactory manner, and certifying that
proposed products meet all technical specifications and all contractual provisions,
especially those relating to the ‘Buy American Act’. Corrections or comments made
as part of the Government review do not relieve the Contractor from compliance with
the requirements of the contract documents. Likewise, any approval of a Shop
Drawing Submittal containing an unidentified deviation from the technical
requirements of the applicable contract drawings, maps and specifications, shall not
relieve the contractor from compliance with the technical requirements.

(k) If changes are necessary to approved shop drawings whether as a result of a contract
change or for any other reasons, the Contractor shall make such revisions and resubmit the
shop drawings in accordance with the procedures in paragraphs a. through c. above. No
item of work requiring a shop drawings change shall be accomplished until the changed
shop drawings are approved.

(I) Progress payments will not be made on materials and equipment that have been
delivered to the job site but not approved on shop drawings.
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J-A-3 RECORD DRAWINGS

(a) After completion of all construction and before final payment is made, the Contractor
shall submit one complete set of full size blue line contract drawings with fully dimensioned
changes shown in red pencil to the Contracting Officer.

(b) The Contractor shall verify all dimensions and Geographical Information System (GIS)
data shown on the contract drawings. Civil discipline systems, such as site dimensions and
elevations, underground utilities, manholes, access points, paving, etc. and systems
requiring state certifications, such as stormwater systems, shall require verification by a
registered Land Surveyor. As-built dimensions and GIS data shall be at the same level of
detail as the contract drawings.

(c) All dimensional changes shall be reflected as corrected dimensions by striking through
the dimension value with a single line and circling this change. A leader shall point from
the actual, as-built dimension to the circled change. All utility routing and interface changes
shall be reflected on the drawings to scale and defined with sufficient dimensions to be able
to locate. Indicating by reference alone, for example to a change order number, will not be
acceptable.

(d) These record drawings shall be maintained by the Contractor at the work site and shall
be updated based on job progress to reflect all changes and deviations and actual routing
of all field-routed utilities and services. All lines, letters, and details shall be sharp, clear,
and fully legible. All additions to the drawings shall be precisely drawn to scale of the
original drawing and their locations shall be dimensioned.

(e) Final Systems Drawings For Wiring/Devices/Control Systems:

(1) Final system drawings for wiring and control systems shall be prepared and
submitted as described below, and in accordance with additional requirements as
described in technical specifications.

(2) Record drawings shall be made available for Government review on a monthly
basis at the job site. This monthly review of record drawings will be part of the
monthly monetary progress review.

(3) Drawings for installation of wiring, devices and/or controls that require field
routing must be red- lined, reproduced, verified for accuracy, and submitted for
approval per the requirements set forth under the section entitled Shop Drawings
herein a minimum of two weeks before requesting a final walk down of the
following systems. These drawings shall be labeled “FINAL SHOP DRAWINGS”.
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In addition to hardcopy reproductions, the final drawings submittals shall include
electronic files in Intergraph or Microstation format or in a Computer Aided
Design (CAD) format compatible with Intergraph or Microstation.

(4) Final Systems Drawings are required for:

(i) HVAC

(ii) Paging/Area Warning

(iif) Premise Wiring

(iv) Electrical control schematics and connection diagrams
(v) Elevators

(vi) Fire detection/suppression systems

(vii) Any other system involving wiring and controls, with the exception of
facility lighting

MATERIAL SAFETY DATA SHEETS (MSDS) SUBMITTAL/CHEMICAL
INVENTORY REPORTING AND MANAGEMENT

The Contractor shall provide a complete and accurate list, accompanied by the
applicable Material Safety Data Sheets (MSDS), of all materials and chemicals
listed on the Consolidated List of Chemicals Subject to the Emergency Planning
and Community Right-To-Know Act (EPCRA) and Section 112(r) of the Clean Air
Act that will be stored onsite and/or used in the execution of this contract,
regardless of the quantity. This information shall be provided to the Contracting
Officer (CO) prior to the time of delivery of the materials and chemicals to the
site. This inventory is to be updated and resubmitted to the CO on a monthly
basis. All inventory reporting is to be completed on the Chemical Inventory for
Construction Projects at Kennedy Space Center Form (8-313NS). Appropriate
labels and MSDS shall be provided for all chemical shipments.

PROGRESS SCHEDULES

Pursuant to FAR 52.236-15, entitled "Schedules for Construction Contracts," the
Contractor shall:

Page 6 of 40
Solicitation NNK10317295R
Repair Kennedy Space Center Wide Fire Monitoring System (Phase 1)



ATTACHMENT J-1
PROJECT SPECIFIC REQUIREMENTS

(a) Prepare the Progress Schedule using standard commercially available
scheduling software or comparable format such as a bar chart approved by the
Contracting Officer.

(b) Submit the Progress Schedule, for approval by the Contracting Officer, at the
Pre-Work Conference in four (4) copies. Include a copy of the electronic file if
Progress Schedule is prepared using scheduling software. The approved initial
progress schedule will be the baseline schedule for the project.

(c) Include no less than the following information on the Progress Schedule:

(1) Major headings for primary project scope broken out in accordance with
the Divisions and/or Sections of the project specifications.

(2) Line item break-downs under each major heading sufficient to track the
progress of the work.

(3) A line item showing contract finalization tasks which includes Punch List,
Clean-up and Demobilization, and Final Construction Drawings.

(4) Appropriate level of detail under each line item or activity (compatible with
the schedule of values) sufficient to track the cost and schedule
performance, including scheduled vs. actual percentage complete for any
given day within the contract performance period. (Progress schedules
prepared using scheduling software shall include resource loaded
activities [labor, material, and other resources), major deliveries, project
milestones, etc.]. Bar Charts shall include, as a minimum, a materials bar
and a separate labor bar for each line item.) Each element shall include
the estimated cost and percentage weight of total contract cost. The labor
element shall also show the number of workers expected to be working on
any given date within the Contract Performance Period.

(5) Separate line items for Mobilization and Shop Drawing submittal and
approval (these items are to show no associated costs).

(6) The progress schedule or bar chart shall indicate the file date and status
date (data date).

(d) Update the progress schedule every 30 days (unless specified otherwise)*
throughout the Contract Performance Period and submit four copies (and
electronic file as applicable) to the Contracting Officer for approval. Progress
schedule updates shall be submitted concurrently with progress payment

requests.
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STATUS REPORTS ON MATERIAL ORDERS

(a) Within 15 days after Notice to Proceed, the Contractor shall submit, for approval
by the Contracting Officer, an initial Status Report on Materials Orders. This
report will be updated and resubmitted every 30 days as the status on materials
orders changes.

(b) The report shall list, in chronological order by need date, all materials orders
necessary for completion of the Contract, including those orders placed by
subcontractors as well as the Contractor. The following information will be
required for each material order listed:

(1) Material name, supplier, and invoice number.
(2) Bar Chart line item or CPM activity number affected by the order.

(3) Delivery date needed to allow all directly and indirectly related work to be
completed within the Contract Performance Period.

(4) Current delivery date agreed on by supplier.

(5) When Item (b)(4) exceeds Item (b)(3), the effect that delayed delivery date
will have on contract completion date.

(6) When Item (b)(4) exceeds Item (b)(3), a summary of efforts made by the
Contractor to expedite the delayed delivery date to bring it in line with the
needed delivery date, including efforts made to place the order (or
subcontract) with other suppliers.

SCHEDULING

The Contractor will be required to provide detailed scheduling information regarding
planned operations to the Contracting Officer’'s designated representative for input to
the LC39 and Industrial Area 72 hour/11-day operations schedule (a total of 14
days). This schedule input must be provided on a daily basis prior to 1:00 P.M. The
schedule must show the Contractor's planned operations in detail for the next 3 days
in hourly increments and in shift increments for the following 11 days.

All Contractor operations requiring support from KSC, such as outages or fire and
safety standby, for hazardous operations, shall be identified.
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PROJECT SPECIFIC KENNEDY SPACE CENTER REQUIREMENTS

The project specific Kennedy Space Center requirements supporting Contract Section | are
identified in this Section J-B. Nothing contained in this Section J-B shall relieve the
Contractor from complying with other requirements of this contract, which are not identified
and described in this Section J-B.

J-B-1

UTILITY OUTAGE, ENERGIZED ELECTRICAL WORK, AND
EXCAVATION PERMITS

(a) Utility Outage Requests and Electrical Work Permits

(1) Utility Outage Requests: All outages required during the prosecution of work

()

which affect utility systems, such as electrical, water, fire detection and
protection systems and air handling systems will require permits. Work shall be
scheduled to hold outages to a minimum. Request for utility outage permits
shall be made in writing to the Contracting Officer at least fourteen (14) working
days in advance of the time required. The request shall state the system
involved, area involved, approximate time of outage, and the nature of the work
involved. The fact that the Contractor requests an outage for a specific time
period does not necessarily mean that the outage will take place. Due to the
nature of the operations at Kennedy Space Center, the Contractor probably will
not know until the day before the requested date if the outage will take place as
scheduled. All outages will take place outside regular working hours. The
Contractor will not be entitled to additional payment for working irregular hours
due to outages.

Electrical Work Permits: Prior to beginning work on an electrical system under
an approved outage, the Contractor shall obtain an executed Work Permit (form
number KSC-26-4000NS) from the Base Support contractor, and then execute
complex lockout/tag-out procedures for all Work Permit related work as follows:

a. The Contractor’'s employee in charge of the required lockout/tag-out shall be

present at the time the Government switches high-, medium-, or low-voltage
circuits under Government access control which are to be locked and tagged
out by the Contractor. The Contractor shall coordinate with the COTR for the
required switching period time and date. Due to KSC operational
considerations the switching period time and date may be at any time, and
outside of normal working hours or work days.
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b. Once Government switching is complete the Contractor’'s employee in charge
of the lockout/tag-out shall sign the Work Permit and immediately install the
required OSHA compliant lockout / tag-out on the required switching
device(s). Once installed the Contractor’'s employee in charge of the
lockout/tag-out shall individually note the locations of the locks and tags on
the Work Permit form.

c. A lockout/tag-out lock box shall be used for all such lockout / tag-outs. The
key(s) from the lock(s) installed by the Contractor's employee in charge of the
lockout/tag-out shall be placed in the box and the employee in charge shall
place an additional personal lock on the lock box to secure the keys inside.
Lock box shall be kept at the work site and all other Contractor employees
shall attach their personal lockout/tag-out on this box at any time they are
working on the applicable equipment.

d. At the start of the first standard work period following the lockout/tag-out of a
Government switched circuit for which a Work Permit is issued, the
Contractor’'s employee in charge of the lockout/tag-out shall complete the
required lockout/tag-out (lock box) procedures. Immediately upon completing
the lockout/tag-out the Contractor shall verify no voltage is present on all
circuit conductors using suitable testing equipment, safe work practices, and
all required personal protective equipment. All other circuit safeguards such
as grounding shall occur immediately after the voltage test and each
safeguard shall be individually recorded on the Work Permit.

(b) Energized Electrical Work

(1) Live parts to which an employee might be exposed shall be put into an
electrically safe work condition before an employee works on or near them,
unless the employer can demonstrate that de-energizing introduces additional or
increased hazards or is infeasible due to equipment design or operational
limitations. If live parts are not placed in an electrically safe work condition (i.e.,
due to increased or additional hazards or infeasibility), work to be performed shall
be considered energized electrical work. Safety plans, job hazard analysis, and
work practices for work on or in proximity to energized parts shall be in
accordance with KNPR 8715.7, KSC Construction Contractor Safety and Health
Practices Procedural Requirements
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(2) Electrical Manhole / Vault Confined Space Requirements: Reference KNPR
8715.7, KSC Construction Contractor Safety and Health Practices Procedural
Requirements. During the site specific safety plan submittal phase, the
Contractor shall complete a hazard evaluation of confined space(s) ensuring all
hazards associated with the space or that may be introduced to the space have
been identified and mitigated. The Contractor's designated safety professional
shall coordinate with the COTR to complete a confined space hazard
assessment (KSC Form 28-750NS) in accordance with KNPR 1840.19 for each
confined space, and to schedule a job-site inspection meeting with KSC
Environmental Health and Safety personnel. Within 35 calendar days after this
meeting the COTR will provide a confined space hazard assessment to the
Contractor. This assessment must be complete prior to any manhole entry and
will be used in generating the confined space entry permit(s) required for the
project. The contractor shall provide supplementary lighting for all manhole work.

(c) Excavation Permits

J-B-2

The Contractor shall request and obtain excavation permit(s) prior to performing any
excavation. KSC Form 26-312V3 NS, Utility Locate/Excavation Permit Request,
shall be prepared by the Contractor and submitted to the Government for approval at
least 15 working days prior to the planned excavation date. The Contractor shall
comply with the requirements of the Base Support Contractor’s "Utility Locate /
Excavation Permit Instruction” ENG-I-MPO7 (latest revision), in the preparation,
submission and use of the permit(s).

FIRE PROTECTION AND REQUIRED PERMITS

The KSC Fire Department will provide fire suppression, inspection and rescue services to
the Contractor as necessary. The Contractor shall:

(a) Provide approved fire extinguishers of appropriate type for hazards involved.
(b) Report all fires to the Fire Service at 867-7911 or 867-1911.

(c) Comply with all requirements of KHB 1710.2C Section 504 (Heat Producing
Devices) and NSS 1740.11 “NASA Safety Standard for Fire Protection” Section 702
and Chapter 8 for work performed at the Kennedy Space Center.

(d) Provide a fire watch in accordance with Federal OSHA Safety and Health
Standards 29 CFR 1926.352/1910.252 when required by the welding and burning
permitting official.
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(e) Prevent false fire alarms by providing 24-hour advance notice to the Contracting
Officer's Technical Representative (COTR) when construction activities in areas
protected by fire alarm and/or detection systems may produce airborne particulates
(smoke or dust) caused by construction activities such as painting, stripping, cutting
drywall or concrete, sandblasting, and/or removing raised floor panels.

(f) Request permits for all welding and burning operations. Requests for these
permits shall be made in writing to the Government at least seven (7) working days
in advance of the time required.

J-B-3 PERMANENTLY INSTALLED SAFETY SYSTEMS

(a) The Contractor shall protect and in no way interrupt the service of any installed safety
systems or personnel safety devices.

(b) In the event that the Contractor requires entrance into systems serving safety devices,
the Contractor shall obtain prior approval from the Contracting Officer. In the event the
Contractor determines that it is necessary to temporarily remove or render inoperable any
personnel safety devices in order to accomplish contract requirements, the Contractor shall
provide alternate means of protection prior to removing or rendering inoperable any
permanently installed safety devices or equipment and shall obtain prior approval of the
Contracting Officer.

J-B-4 HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES

If known historical or archaeological resources exist within the Contractor’s work area, and
have been designated on the contract drawings, the Contractor shall install protection for
these resources as shown on the drawings and shall be responsible for their preservation
during the contract and shall have a Florida State-certified archaeologist on-site during all
excavations.

If during excavation or other construction activities, any previously unidentified or
unanticipated historical, archaeological, and cultural resources are discovered or found, all
activities that may damage or alter such resources shall be temporarily suspended.
Resources covered by this paragraph include but are not limited to any human skeletal
remains or burials; artifacts; shell, midden, bone, charcoal, or other deposits; rock or coral
alignments, pavings, wall, or other constructed features; and any indication of agricultural
or other human activities. Upon such discovery or find, the Contractor must immediately
notify the Contracting Officer (CO) or the CO’s designee and NASA Environmental
Assurance Branch (EAB), TA-B1B.
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J-B-5 MAINTENANCE OF GOVERNMENT EQUIPMENT

(a) Government systems and equipment in the Contractor's work area may require
servicing, maintenance, or modification by Government support contractors during the
contract performance period. This maintenance activity may include work on systems,
including underground utilities, that connect with Contractor installed systems and
equipment. The Contractor shall allow the Government support contractors into his work
area to perform the maintenance work.

(b) Existing systems and equipment require periodic maintenance that cannot be readily
defined in terms of frequency and duration. This maintenance will be coordinated with the
Contractor through the Contracting Officer, and will be performed on a non-interference
basis as much as possible. The Contractor shall notify the Contracting Officer regarding
any uncoordinated maintenance activity.

(c) The Contractor shall arrange and conduct a joint pre-operations briefing with
Government support contractor personnel on each occasion that the support contractor
requires access to the contractor’'s work area. The Contractor shall take the following steps
as required to prevent collateral damage to, or interference with, Contractor installed
systems and equipment.

(1) Verify the scope and limits of the support contractor’s planned maintenance
activity.

(2) Advise the support contractor regarding the scope of the Contractor’s work that
may be affected by the maintenance activity, including specific locations and
dimensions of planned or installed facilities, systems and equipment. Notify the
Contracting Officer immediately regarding any resulting conflicts or interferences.

(3) Ensure that temporary barriers or protective measures are provided as needed
to protect Contractor installed work and preserve job-site safety.

The Contractor shall notify the Contracting Officer immediately regarding any issues that
cannot be resolved with the support contractor.

J-B-6 INTERFERENCES AND COORDINATION OF WORK

(a) The Contractor shall coordinate construction layout, systems configuration and work
scheduling to avoid interference’s between the various construction trades and their
installations. Interferences and obstructions resulting from lack of Contractor coordination
shall be corrected by the Contractor as approved by the Contracting Officer. All
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components, fittings and reworking necessary for such corrections shall be provided by the
Contractor at no additional cost to the government. Dimensions shown for existing work,
and all dimensions required for work that is to connect to existing work, shall be verified by
the Contractor by actual field measurement of the existing work. Any work at variance with
that specified or shown in the drawings shall not be performed by the Contractor until
approved in writing by the Contracting Officer.

(b) To the extent possible, the as-built dimensions of all new work shall be verified by
actual field measurement prior to ordering or fabricating mechanical, electrical, or specialty
equipment and materials to be installed. If such field measurement is not possible, then the
contract drawings and applicable shop drawings shall be checked by the contractor for
dimensional accuracy prior to ordering or fabricating equipment and materials to ensure
proper fit for field installation.

(c) The Contractor shall be responsible for correction of all field fitup problems and
interferences which could have been avoided by field measurement or drawing checks prior
to equipment fabrication.

J-B-7 RESTORATION OF GRASSED AREAS DISTURBED BY
CONSTRUCTION

The Contractor shall, prior to completion of the contract, grass all areas disturbed by
construction activities by seeding and mulching or, when erosion may occur, by sodding,
except where specifically directed otherwise in the drawings and specifications.

J-B-8 TEMPORARY CONSTRUCTION TRAILERS

(a) The Government will provide a location for temporary office and/or storage facilities if
needed for performance of on-site work under this contract. Specific location(s) at or
reasonably close to the work site will be identified at the pre-work conference. The
contractor is responsible for providing his own telephone service and for making his own
connections to KSC utility services, if provided for under 52.236-107.

(b) All temporary facilities must be structurally sound, in roadworthy condition, and shall be
installed and anchored in accordance with KSC-PLN-1904, Trailer/Equipment Tie Down
Plan for the John F. Kennedy Space Center; or Rules of Department of Highway Safety
and Motor Vehicles, Division of Motor Vehicles Chapter 15C-1, whichever is more stringent.
Copies of the standards will be made available to the contractor at the pre-work
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conference. The contractor shall provide written certification of compliance for all
temporary facilities to the Contracting Officer within three days of installation. Any facilities
that fail to meet these requirements shall be immediately removed from Government
property.

(c) All temporary facilities shall be removed from government property within two weeks
following final acceptance of work performed under this contract.

J-B-9 CONFINED SPACE WORK REQUIREMENTS

(a) Special requirements, coordination, and precautions will apply to any contract work
taking place in confined spaces. Each contractor contracted to perform work in confined
spaces is required to provide a written program for such work as part of its health and
safety plan which is consistent with the requirements of 29 CFR 1910.146. For work in
telecommunications manholes, provisions of 29 CFR 1910.268(0) are also applicable. The
contractor shall coordinate any such work in confined spaces with the KSC Environmental
Health Support Contractor, KSC Fire Services Support Contractor, and any other resident
government or contractor organization whose employees may have access to the work
location. The provision of Environmental Health services by the government does not
prohibit the contractor from providing their own atmospheric testing. Government provided
services include environmental health monitoring and consultation support for testing of
atmospheres in confined spaces as well as fire rescue and emergency medical services.

(b) Entry into and work in confined spaces shall be in accordance with the requirements of
KNPR 1820.4, “KSC Respiratory Protection Program,” KNPR 1840.19, “KSC Industrial
Hygiene Handbook,” and all other applicable clauses of this contract.

(c) Confined spaces, which contain water, shall be pumped out by the contractor prior to
scheduling a confined space entry check.

(d) In addition to the requirements set forth above, the Contractor shall notify
and obtain approval from the Power Coordinator, telephone 321-867-7300,
and/or from Communications Control, telephone 321-867-4141, respectively,
prior to performing work in electrical and/or communications manholes.
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J-B-10 TESTING OF CONSTRUCTION MATERIALS

Tests of construction materials indicated to be performed by the Contractor shall be
accomplished by the Contractor utilizing the services of an acceptable independent testing
laboratory.

J-B-11 AFFIRMATIVE PROCUREMENT

Affirmative Procurement (AP) is the purchase of environmentally friendly products and
services (i.e. products made from recycled or recovered materials). Federal agencies, their
Contractors and subcontractors are required to maximize the purchase materials on the list
of “EPA Designated Guideline Items” with the minimum recycled or recovered materials
content whenever practicable according to RCRA 6002 and EO 13101. The requirements
of RCRA 6002 include the following: “The decision not to procure such items shall be
based on a determination that such procurement items:

(A) are not reasonably available within a reasonable period of time

(B) fail to meet the performance standards set forth in the applicable
specifications or fail to meet the reasonable performance standards of the
procuring agencies and/or

(C) are only available at an unreasonable price.

Any determination under subparagraph (B) shall be made on the basis of the guidelines of
the National Institute of Standards and Technology in any case in which such material is
covered by such guidelines.”

The Contractor shall provide AP approved items as specified within the contract
documents. Submittals for AP items shall be provided for approval in accordance with
Shop Drawing provisions. If the Contractor proposes to substitute an item that does not
conform with AP requirements, the applicable Shop Drawing shall be accompanied by KSC
Form 8-69, Contractor Request to Use Nonconforming Parts or Material (Deviation/Waiver
Request) identifying the reason for the proposed substitution.

Non-conforming items without approved D/W'’s will be rejected and the contractor shall be
responsible for any costs and schedule impacts associated with replacing such non-
conforming items at no additional cost to the Government.

At the conclusion of the project, the Contractor shall provide the Contracting Officer (CO)
with a report itemizing all AP items used.
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Detailed information on the EPA AP specified/approved products and manufacturers
providing these products is available at www.epa.gov/cpg/products.htm.

J-B-12 LANDFILL OPERATIONS/SOLID WASTE REMOVAL

A. The Contractor shall police work areas daily for loose trash and debris. The
Contractor shall daily collect and properly dispose of wind-blown debris to
prevent migration of debris/trash offsite.

B. Trash items not requiring special handling, or which cannot be resold or
recycled, shall be disposed of in receptacles slated for disposal in either the
KSC Landfill or the Brevard County Landfill. The physical dimensions of the
waste shall be within the handling capabilities of the landfill disposal
equipment. The physical dimensions for the landfill handling capabilities are
8 feet in length x 8 feet in width. The KSC Landfill is an unlined Class llI
landfill with permit restrictions and limited capacity. Only the following items
listed will be accepted at the landfill:

(1) Asphalt: Asphalt removed from parking lots, driveways, and roadways.

(2) Blast Media: The blast media must be as free from debris as possible and
determined nonhazardous for acceptance into the KSC Landfill. The
Spent Sandblast Media Disposal Certification Form (KSC Form 28-1117)
must accompany the blast media to the landfill and will be reviewed by the
landfill operator. Blasting media determined to be a hazardous waste
must be managed as hazardous waste.

(3) Carpeting

(4) Construction and Demolition Debris: Materials considered non-water
soluble and non-hazardous in nature, including but not limited to steel,
brick, glass, concrete, asphalt, pipe, gypsum wallboard and non-pressure
treated or unpainted lumber. This includes rocks, soils, tree remains and
other vegetative matter, which normally result from land clearing or
development. Scrap metal from demolition projects should be managed
according to guidance provided under article entitled “Recycling and
Salvaging Materials”.

(5) Fiberglass
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(6) Glass (except light bulbs or lamps).

(7) Non-Friable Asbestos: Non-friable asbestos, also referred to as Non-
Regulated Asbestos Containing Materials (NRACM) is handled on a
case-by-case basis. KSC policy allows for the disposal of NRACM only.
In order to dispose of non-friable asbestos, the Contractor shall complete
and submit the KSC/Schwartz Road Landfill Non-Friable Asbestos form
(KSC 28-1084 NS), which can be obtained from the Contracting Officer
(CO) or the CO’s designee. The form shall be sent to NASA EAB, TA-
B1B. The scheduling procedures listed below shall be followed before
NRACM wastes are accepted at the landfill:

a. The waste generator/hauler shall make arrangements with the
landfill operator a minimum of 24 hours before disposal of NRACM
waste and shall inform the operator of the quantity of the waste and
the scheduled date the shipment will arrive at the landfill.

b. NRACM will be accepted at the landfill with prior arrangement with
the scale house attendant (minimum of 24 hours notification)
Monday through Friday during regular landfill hours, but will not be
accepted later than 1400 hours.

(8) Pallets (Unserviceable Wood and Plastics): Pallets that are not
reusable or recyclable are accepted.

(9) PCB Bulk Product Waste: Refer to Environmental Procurement
Clause “PCB Management.”

(10) Wood: Miscellaneous non-pressure treated wood items are
accepted.

(11) Yard Waste (Vegetation): Vegetation from maintenance and land
clearing activities is accepted.

C. The following wastes are not authorized for disposal at the KSC landfill:

(1) Any waste not permitted by DEP regulations to be disposed of in a
Class Il landfill as defined in Rule 62-701.200(14), FAC.
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(2) Putrescible (brown bag) office waste.

(3) Chromated Copper Arsenate (CCA) treated wood.

(4) Liquid or non-liquid polychlorinated biphenyls (PCBs) (with the
exception of PCB Bulk Product Waste).

(5) Friable Asbestos.

(6) Hazardous wastes as specified by the U.S. Environmental Protection
Agency (EPA); EPA defines hazardous waste as those wastes that
exhibit flammability, corrosivity, reactivity, and/or toxicity
characteristics; (Per EPA’s list of hazardous wastes, 40 CFR Part 261,
Subpart D, and most recent revision thereof).

(7) Biomedical waste.
(8) Liquid wastes, including oil (containerized or non-containerized).
(9) Lead-acid batteries.

(10) Tires, other than “shredded waste tires.”

(11) White goods (ex. appliances).

Clean, unstained, unpainted concrete is accepted at the Diverted Aggregate Reclamation
and Collection Yard (DARCY) without any sampling and analysis. When feasible, painted
concrete should be segregated from unpainted concrete for placement in the DARCY. No
oil-stained concrete will be accepted at the DARCY. Due to the potential for PCB
contamination, all removed concrete associated with oil-containing electrical equipment
must be disposed through the KSC Waste Management Office as regulated PCB waste.

J-B-13 PCB MANAGEMENT

A. The Government will sample removed paper-insulated-lead-covered (PILC)
cable for PCB content after its removal. The Contractor shall seal the ends of
all cable immediately upon its removal. The Contractor shall not remove
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cable from KSC until sample results have been received and the cable waste
deemed non-hazardous by the Contracting Officers representative.

. The Government will sample transformer insulating oil for PCB’s prior to
disconnecting and removal by the Contractor. Both the transformer core and
insulating oil will be hazardous waste if the PCB content is in excess of
allowable limits.

. Polychlorinated Biphenyls (PCB) wastes may include, but are not limited to,
oil-filled transformer, light ballasts, capacitors, electric motors, pumps and
paint coatings. PCB wastes shall be managed in accordance with 40 CFR
761. PCB waste management and disposal must be coordinated through the
Contracting Officer (CO).

. Non-leaking ballasts and small capacitors (less than 1 centimeter in diameter)
are managed as controlled wastes, but are not subject to the special handling
requirements outlined below. The following waste generator standards will be
used for the accumulation and storage of PCB waste materials:

a. PCB wastes listed below may be stored temporarily at a waste generator
accumulation site for up to thirty (30) days from the date removed from
service. The container and labeling shall comply with the TRP. The date
the PCB item was removed from service shall be marked on the container
label per the TRP.

(1) Non-leaking articles and equipment. PCB articles are manufactured
articles containing PCBs whose surfaces have been in direct contact
with PCBs. These articles include capacitors, transformers, electric
motors, and pumps.

(2) Leaking articles and equipment placed in non-leaking PCB containers
with sufficient materials to absorb any liquid PCBs remaining in the
item. PCB containers are any devices used to contain PCBs or PCB
articles whose surfaces have been in direct contact with PCBs.

(2) PCB containers storing non-liquid PCB wastes such as contaminated
soil and debris.

b. PCB containers storing liquid PCBs at concentrations of 50 parts per
million (ppm) or greater shall be removed from the generator

accumulation site to the PCB Storage Building (K7-115) within 24 hours
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from the date the PCB item was removed from service. This support shall
be coordinated through designated KSC Waste Management personnel
for waste pickup before removal from service date to allow for waste
pickup scheduling and to avoid regulatory violations. The EPOC shall
contact KSC Waste Management for pick-up and removal of
hazardous/PCB waste. Documentation including the waste type,
quantity, locations, and organization responsible for the waste shall be
provided on KSC Form 28-809 “Waste Support Request” to KSC Waste
Management when requesting waste disposal.

E. Oil-containing equipment with PCB concentrations in both the oil and paint < 50
parts per million can be excessed through the KSC Reutilization, Recycling, and
Marketing Facility (RRMF) or given to the contractor. The oil must be removed
from the equipment, containerized/labeled according to the Process Waste
Questionnaire (PWQ) / Technical Response Package (TRP) instructions, and
disposed through the KSC Waste Management Office. KNPR 4000.1, NPR
4200.1, and NPR 4200.2 provide guidance on turning in excess equipment to the
RRMF. Sample results are required to be provided to the RRMF within the six
(6) month period prior to delivery to RRMF, transformers shall have an oil
analysis showing PCB content. At the request of the Contractor, the CO will
arrange for all sampling and testing through the EPOC to determine the proper
handling and disposal of the transformers. If the oil sample is greater than 500
ppm, the transformer shall be removed as a hazardous/PCB waste. Within 48
hours of having the transformer ready for disposal, the Contractor shall contact
the EPOC assigned to the project to coordinate with KSC Waste Management for
pick-up and removal of hazardous/PCB waste. Lab analysis that is older than 6
months will not be considered valid analysis and resampling must be completed.

F. If oil-filled cable contains PCBs greater than 50 ppm, it must be disposed of
through the KSC Waste Management Office. Cable shall be cut in 8 foot
sections with ends properly capped to prevent any leakage.

G. The KSC/Schwartz Road Class Il Landfill will accept PCB Bulk Product Waste
for disposal. The policy for PCB Bulk Product Waste is outlined in KNPR 8500.1
and establishes requirements for the determination, management, and disposal
of potential PCB Bulk Product Waste in the form of painted or coated structures.
PCB Bulk Product Waste is defined in 40 CFR 761.3 as waste derived from
manufactured products containing PCBs in a non-liquid state at any
concentration, where the concentration of PCBs at the time of designation for
disposal is greater than or equal to (=) 50 ppm. If the concentration of PCBs at
the time of designation for disposal is less than (<) 50 ppm, the waste is not
considered PCB Bulk Product Waste; however this waste shall be managed and

disposed of in a manner to minimize the potential to adversely impact the
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environment. As a result, the KSC Environmental Assurance Branch (EAB)
requires all organizations generating waste containing PCBs <50 ppm to recycle
this material when possible. If these materials cannot be recycled, they shall be
disposed of in the same manner as PCB Bulk Product Waste.

H. Upon entering the landfill, all vehicles hauling PCB Bulk Product Wastes shall
proceed to the scale house to check in with the scale house attendant. The
driver shall reference at a minimum the Project Control Number (PCN) and
project location to the scale house attendant.

I. Corrosion control operations are governed by the requirements of 29 CFR
1910.1025, 1910.1027, 1926.62, and 1926.1127 as they apply to general
industry and construction operations at KSC/CCAFS. These provisions apply
to occupational exposure to lead, cadmium and other metals that may be
encountered during the demolition, maintenance and repair of structures
where protective coatings that contain these metals pose a hazard to
personnel and the environment.

a. All protective coatings that contain PCBs shall be handled in accordance
with the requirements of this section.
(1) Where Material Safety Data Sheets for protective coatings are
available and indicate the presence of PCBs, sampling is not required.

(2) Where the presence of PCBs is not determined before work begins,
PCBs shall be assumed to be present.

b. Analysis results or MSDS information shall be provided.
J-B-14 RECYCLING AND SALVAGING MATERIALS

A. The Contractor shall segregate and divert all of the following Construction and
Demolition (C&D) waste items from the list below from disposal at landfills and
incinerators to facilitate their recycling or reuse. Any materials and equipment
which do not become property of the Contractor must be recycled at KSC. The
Contractor shall require all subcontractors, vendors, and suppliers to participate in
this effort.

C&D Waste Items List:

a. Concrete’

b. Asphalt?
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c. Wood?

Lumber

Plywood
d. Land Clearing Debris?

e. Metals®
Aluminum

Brass

Copper

Rebar

Other Non-Ferrous
Other Ferrous
Stainless Steel
Steel

Scrap Metal

Notes:

' Clean concrete waste must be taken to the Diverted Aggregate Recycling and
Collection Yard (DARCY) located at Schwartz Road Landfill. Follow the
guidelines in the KSC DARCY Management Plan, which will be provided to the
Contractor at the Pre-Work Conference.

2 Non-pressure treated and unpainted wood, lumber, plywood, green waste and
land clearing debris from C&D operations must be taken to the Schwartz Road
Landfill. Instructions on where to stockpile these items in the landfill will be given
by personnel located inside the scale house at the entrance to the landfill.

3 All metals with PCB levels below 50 parts per million shall be taken to the
Reutilization, Recycling and Marketing Facility (RRMF) located at Ransom Road
Reclamation Yard (M6-1671) unless contracted otherwise.
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* These items require inspection by RRMF/Environmental Management Branch
recycling personnel to provide proper disposition of waste material.

B.

The Contractor shall record C&D waste materials on the “Construction &
Demolition Projects Report®, KSC Form 7-648 NS (02/07) and submit the form
on a monthly basis and keep log on site per direction of the Contracting Officer
(CO).

. All items or materials designated by the contract to be salvaged shall remain

the property of the Government and will be cleaned of non-salvable debris,
segregated, itemized, delivered, and off-loaded by the Contractor at the
disposal area. Scrap metal will be treated as salvage. The Contractor shall
maintain adequate property control records for all materials or equipment
specified by the contract to be salvaged. These records may be in accordance
with the Contractor's system of property control if approved by the CO. The
Contractor shall be responsible for adequate storage and protection of
salvaged materials and equipment pending delivery to the disposal area.

. The RRMF will accept materials only if they meet the following criteria:

¢ No leakage of any type of fluid from equipment or containers

e No visible indication of old spills/releases on outside of equipment or
containers that could be washed off from rainfall

e All equipment being offered for sale as scrap must be, in addition to being
free of leaks and external contamination, drained of all fluids.

e All items must be accompanied by required documentation, KSC Form 7-
49 (or equivalent), and identified with a full, written commercial
description.

The RRMF will not accept treated lumber (arsenic, chromated copper
arsenate, etc.), explosive materials/ordnance, blast media, hazardous
materials (PCBs above 50 ppm), asbestos, etc.), leaking equipment,
radioactive wastes, uncrushed drums, intact compressed gas cylinders, intact
flex hoses, or biomedical wastes. Any equipment which is found to be leaking
during the initial inspection of the delivery to the RRMF will be reported as a
spill. It is the financial and environmental responsibility of the organization
sending the equipment to the RRMF to ensure appropriate clean-up and
disposition of the equipment and any other contamination caused by it.

Liquid-containing items which are delivered to the RRMF with the intent of
resale but which are at some point re-designated for sale as scrap metal, will
be properly drained into impermeable containment sufficient to collect and
contain 100% of all liquids in the equipment, by RRMF personnel and
thereafter be managed under the requirements for scrap metal.
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Appendix B of KNPR 8500.1 Rev, A-1 summarizes major environmental
requirements for delivery/acceptance of some of the most common materials
sent to the RRMF as well as general storage requirements of the materials
while at the RRMF. The information in this appendix is for summary purposes
only and should not be construed as a comprehensive listing of additional
and/or non-environmental requirements that may exist.

J-B-15 SPILLS

The Contractor shall make all reasonable and safe efforts to contain and control any spills
or releases that may occur. The Contractor shall immediately report (by phone) any
occurrence of a pollution incident or spill, first to the Emergency 911 (321-867-7911 from a
non 867/861 exchange), then to the Contracting Officer (CO). The Contractor shall
document the incident or spill on KSC Form 21-555, "Pollution Incident Report," and submit
it to the CO and NASA Environmental Assurance Branch (EAB), TA-B1B, within 24 hours
of the incident.

The Contractor shall provide spill response materials to contain and control spills including,
but not limited to, containers, absorbent material, shovels, and personal protective
equipment. Spill response materials shall be available at all times in which
materials/wastes are being handled or transported. Spill response materials shall be
compatible with the type of material being handled.

The KSC Spill Cleanup Team will be responsible for the final cleanup and validation of a
spill or release.

The Contractor’s prompt action to minimize the impacted area and to timely report any
occurrence will increase the Spill Cleanup Team’s ability to complete the spill cleanup and
therefore reduce the Contractor’s liability for a larger cleanup.

J-B-16 WEEKLY STATUS MEETING

The Contractor shall attend a weekly progress/status meeting to be scheduled by the
Contracting Officer OR Contracting Officer's Technical Representative (COTR) for the
purpose of determining progress status, delaying factors, material delivery schedules, and
status of shop drawing submittals. In addition, a representative of each first tier
subcontractor may be required to be present for the conference.

J-B-17 SUPERINTENDENT ASSIGNMENT
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Pursuant to clause 52.236-6, entitled "Superintendence by the Contractor," any assigned
superintendent must be a full-time employee of the Contractor and be 100 percent
committed to superintending the work required by this contract. The superintendent shall
not fill any other positions in performance of this contract.

J-B-18 PERMIT REQUIREMENTS

No on-site work will be allowed until the appropriate State and Federal issuing agencies
issue all required permits. The government is responsible for obtaining and providing all
required permits except as specified below. Permits required may include, but are not
limited to, air construction, dewatering, borrow pit, potable water, sanitary sewer,
stormwater, National Pollutant Discharge Elimination System (NPDES) and wetlands.

There are no permits known to be required for this project.

The Contractor is responsible for obtaining the following permits, if required, before
beginning work on the subject systems: FDEP/Brevard County Onsite Sewage Treatment
and Disposal System Construction/Permit Abandonment and the FDEP/Brevard County
Well Construction/Abandonment Permit. The Contractor shall comply with the terms and
conditions of these permits. The Contractor shall provide copies of these permits as well
as copies of all documentation submitted as part of the application process to the NASA
Environmental Assurance Branch (EAB), TA-B1B through the Contracting Officer (CO)
as delineated in contract documents or as directed by the CO.

The Contractor shall not begin construction before receiving all Federal, State, and local
construction permits as indicated in this section. Included in adherence thereto is
compliance with all conditions of the permit as well as requirements given in the laws,
ordinances, and regulations. The Contractor shall be responsible for payment of any fines
from government agencies resulting from the Contractor's failure to adhere to all identified
permit conditions and agency regulations. These shall include, but are not limited to,
material and construction standards, environmental protection, certifications, notifications,
and monitoring requirements.

Upon issuance of the Notice to Proceed, the CO shall make copies of all Government
provided permits with conditions related thereto available to the Contractor. The Contractor
shall keep copies of the permits and related materials such as drawings.

J-B-19 HAZARDOUS WASTES

Hazardous and controlled waste shall be managed in accordance with all applicable
statutes, rules, orders, and regulations which may include but are not limited to 40 CFR
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Parts 260 - 268, 273, 279, 761. All hazardous waste generated during the execution of this
contract shall be disposed of by the Government. Unless directed by the Contracting
officer, in no case shall the Contractor or the Contractor’s representative transport
hazardous waste from KSC.

The Contractor shall be responsible for identifying processes and operations and the
location and nature of all potentially hazardous and controlled waste and their containers,
as defined in 40 CFR Parts 261, 273, 279, or 761. KSC has established policies and
procedures in place to assist the contractor for characterization, handling and storage of
wastes generated on KSC. Any request for assistance shall be in writing and submitted to
the Contracting officer.

The Contractor shall establish an on-site satellite waste accumulation area (SAA) within 50
feet (ft) of and within sight of any point where hazardous or controlled wastes may be
generated. If a satellite accumulation area must be more than 50 ft from the point of
generation, or out of sight of the generator, the Contractor shall provide a written request to
the CO fourteen (14) days before the start of the waste generating process. The
Contractor shall not place the satellite site in service before receiving written approval of
the variance from the Contracting Officer.

Unknown wastes — If during the course of the project unidentified waste is discovered by
the contractor or subcontractors, the contractor shall immediately contact the Contracting
Officer and handle the waste as hazardous. The contractor shall not attempt to move, open
or test any unknown commodities.

Universal Wastes (UW) —The Contractor shall handle, collect and manage any universal
waste in accordance with 40 CFR 273 and Chapters 62-730 and 62-737 FAC.

Used Oil - Used oil shall be managed according to regulations established in 40 CFR 279
and Chapter 62-710, FAC.

Government Assistance — KSC has established procedures for the handling, storage and
disposal of hazardous waste. To aide with proper compliance of site-specific requirements,
the Government will assign a NASA Environmental Point of Contact (EPOC) for each
project. The EPOC shall, upon request, assist with waste hazard determination,
packaging, labeling, and disposal requirements for waste generated on KSC. The
establishment of the NASA EPOC in no way relieves the contractor for compliance with
requirements defined in 40 CFR Parts 261, 273, 279, or 761.

The Government will provide DOT compliant storage containers and labels upon request.
The Contractor shall request the storage containers, by providing quantity and type

needed, in writing to the Contracting Officer a minimum of one week before the required
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need date. The containers will be available for pickup by the Contractor at a location
designated by the Contracting Officer. For projects that will be generating large quantities
of waste (>10 waste containers needed), a two week notice must be provided to the CO to
ensure availability of waste containers.

J-B-20 FRIABLE ASBESTOS MANAGEMENT

Regulated Asbestos Containing Materials (RACM) must be handled, packaged, and
labeled of per EPA 40 CFR 61 and OSHA Construction Standards 29 CFR 1926.1101 prior
to disposal. The contractor shall transport and dispose of all RACM at the Brevard County
Landfil. No RACM will be authorized for disposal at any KSC waste facility.

J-B-21 STORAGE TANK REPORTING

A. Onsite temporary oil or oil products storage tanks must be Underwriter’s Laboratory
(UL) Listed, American Petroleum Institute (API) or Steel Tank Institute (STI)
approved for the product stored. These tanks shall be located/sited in a location
that will minimize impacts to the environment in the event of a leak (not near
swales, storm water system, surface waters, wetlands, or storm drains or inlets).
They shall be equipped with secondary containment to catch drips and leaks from
the tank, or be double walled. In addition, tanks shall have a means of overfill
protection, be properly grounded and secured.

B. Construction operations are not covered in the overall KSC Spill Prevention, Control
and Countermeasures (SPCC) Plan due to their temporary nature. However, if the
onsite storage of oil products will be greater than 12 months in duration, or at any
time exceeds the threshold aggregate aboveground container capacity of 1,320
gallons (only containers greater than or equal to 55 gallons are counted), the
construction Contractor is required to create a project specific SPCC Plan for their
activities on KSC. The SPCC Plan must adhere to the requirements of 40 CFR
112, and be delivered to the Contracting Officer (CO) before bringing any storage
tanks that are subject to this clause on site. KSC Form 21-555 (KSC Pollution
Incident Reporting and Notification Form) shall be required if drips, leaks, or
overspills occur.

C. Permanent storage tanks greater than 550 gallons for a regulated petroleum
substance constructed, furnished, or used by the Contractor must be registered with
the State of Florida. The Contractor shall fill out the registration form for an
Underground Storage Tank (UST) and/or Aboveground Storage Tank (AST) and
submit the form to the CO and the NASA Environmental Assurance Branch (EAB),
TA-B1B prior to final inspection before tank is placed into service. The EAB, TA-
B1B representative, will sign and send the registration to the Florida Department of
Environmental Protection (FDEP). The Contractor shall notify the CO forty-five (45)
days prior to installation of any registered tank so that a written notice of tank
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installation can be provided to the regulatory authority, by the EAB, TA-B1B, at least
thirty (30) days prior to tank installation as required. In addition, the EPB shall be
notified 5 days before any of the following activities in order to schedule inspections
with the Brevard County Natural Resource Management Office (BCNRMO):

1. Delivery of the tank to KSC/CCAFS

2. Completed installation inspection request for BCNRMO allowing the tank to
be fueled and placed into service

3. Final operational inspection request for BCNRMO to verify system is
operating

D. The Contractor shall report all incidents to KSC in accordance with
Environmental Procurement Clause “Spills.”

E. UST registration and regulations are covered in Florida under FAC 62-761.
Notifications of installation, upgrading, internal inspections, testing, incidents,
discharge, and closure are detailed under 62-761.450. The EPB shall be
notified 45 days before initiating the removal of any registered underground
storage tank system. An additional notification to EAB is required 5 days
before tank removal so a BCNRMO inspection can be scheduled if
necessary.

F. AST registration and regulations are covered in Florida under FAC 62-762.
Notifications of installation, upgrading, internal inspections, testing, incidents,
discharge, and closure are detailed under 62-762.451. The EAB shall be
notified 45 days before initiating the removal of any registered aboveground
storage tank system. An additional notification to EAB is required 5 days
before tank removal so a BCNRMO inspection can be scheduled.

J-B-22 DISPOSAL AND SALVAGE OF MATERIALS

(a) Construction and demolition debris shall be removed by the Contractor to the
designated disposal area which is located not more than 10 miles from the work site.
"Construction and demolition debris" means materials generally considered not to be
water soluble and non-hazardous in nature, including but not limited to glass, brick,
concrete, asphalt material, pipe, gypsum wallboard, and lumber. The term includes
materials from the construction or destruction of a structure as part of a construction or
demolition project or from the renovation of a structure. The term includes rocks,

soils, tree remains, trees, and other vegetative matter which normally results from land
clearing or land development operations for a construction project including such
debris from construction of structures at a site remote from the construction or
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demolition project site. Painted structural materials must be tested prior to disposal in
landfill.

(b) All items of materials designated by the Contracting Officer to be diverted from
solid waste disposal as part of the KSC landfill diversion effort shall be segregated
from other mixed construction and demolition debris and taken via separate load by
the Contractor to the designated disposal area. Segregated items include concrete,
wood, soils and vegetative materials.

(c) The Contractor should make every effort to deliver vegetative material to the
appropriate disposal area. The Contractor, however, may burn combustible vegetative
materials, at a designated location within the confines of KSC or CCAFS, upon
approval by the Contracting Officer. Burn permits issued by KSC or CCAFS are
required before materials are burned. Burning may be limited or prohibited during
periods of dry weather, or when sensitive flight hardware is housed in the vicinity of the
burn site. Burn Permits must be scheduled a minimum of 48hrs in advance, and are to
be requested through the Fire Services Scheduler at 861-3840 between the hours of
0800-1100 & 1200-1430, Monday through Friday.

(d) All items of materials designated by the Contracting Officer to be salvaged shall
remain the property of the Government and will be cleaned of non-salvable debris,
segregated, itemized, delivered, and off-loaded by the Contractor at the disposal area.
Scrap metal will be treated as salvage. The Contractor shall maintain adequate
property control records for all materials or equipment specified by the Contracting
Officer to be salvaged. These records may be in accordance with the Contractor's
system of property control if approved by the Contracting Officer. The Contractor shall
be responsible for adequate storage and protection of salvaged materials and
equipment pending delivery to the disposal area.

(e) The contractor shall ensure that all salvable materials delivered to the designated
disposal area meet the following conditions:

(1) All items must be accompanied by required documentation, KSC Form 7-
49 (or equivalent), and identified with a full, written commercial
description.

(2) No leakage of any type of fluid from equipment or containers.

(3) No visible indication of old spills/releases on outside of equipment or
containers that could be washed off from rainfall.

(4) OQilfilled equipment shall be drained of free-flowing liquids. Items which
previously contained dielectric fluid must be accompanied by a copy of
analytical results taken within the past 6 months, documenting that the
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fluid did not contain Polychlorinated Biphenyls ((PCBs) in concentrations
equal to or greater than 50 ppm. Fluid sampling will be performed by the
Government.

(5) Unserviceable equipment containing Ozone-Depleting Substances (ODS)
(e.g. Freon) must be drained (ODS recovered) and labeled “Empty”.
Serviceable equipment containing ODS needs a certification that the
equipment is not leaking. Serviceable equipment shall not be drained.

(6) Scrap metal must be visually clean of all residual oil/contaminants.

(f) Hazardous waste shall be managed in accordance with the terms set forth in
this contract. Asbestos waste material shall be deposited in the Brevard
County Landfill located on Adamson Road in West Cocoa, Florida. The
Contractor shall obtain a receipt from the landfill operator for each load of waste
deposited and furnish a copy of the receipt to the Contracting Officer.

(g) A normal state of cleanliness at the work site is expected. The Contractor
shall clean up and dispose of debris from the work site daily.

ASBESTOS CONTAINING BUILDING MATERIALS

The Contractor shall abate all ACM as shown or specified in the contract documents
and shall notify the Contracting Officer if any undocumented ACM or suspected
ACM is encountered. If asbestos abatement is required, the Contractor shall
provide a written Asbestos Management and Abatement Implementation Plan
which is consistent with the requirements of Federal, State, and Kennedy Space
Center regulations. These regulations include the Occupational Health and Safety
Administration (OSHA) regulation 29 CFR 1926.1101, the Code of Federal
Regulations (CFR) National Emission Standards for Hazardous Air Pollutants
(NESHAP) 40 CFR 61 Subpart M, the Florida Administrative Code (FAC)
requirements FAC 62-257, the Florida Statute (F.S.) 469 Asbestos Abatement and
F.S. 376.60 Asbestos Removal Program Inspection and Notification Fee; and
NASA/KSC document KNPR 1840.19. The Contractor shall coordinate through the
contracting officer's representative any asbestos management and abatement with
designated KSC Environmental Health and Fire Services personnel, and any
resident government or Contractor organization whose employees may have
access to the work location.

Asbestos materials must be handled, packaged, labeled, and disposed of per EPA
40 CFR 61 and OSHA Construction Standards 29 CFR 1926.1101. Fiberboard
containers suitable for asbestos disposal shall be supplied by the Contractor. All
regulated asbestos waste shall be disposed of at the Brevard County Landfill located
on Adamson Road in Cocoa, Florida. Non-friable asbestos can be disposed of at
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the KSC Schwartz Road Landfill in accordance with Environmental Procurement
Clause “Landfill Operations/Solid Waste Removal.”

J-B-24 BIOLOGICAL SURVEYS

The Contractor shall notify the Contracting Officer (CO) to request that NASA
Environmental Management Branch (EMB) perform a biological survey, fourteen (14) days
prior to start of work. The Contractor shall not create a lay down area, begin land clearing,
or site disturbance activities, including exterior lighting and roof work, before receiving
written approval from the CO stating that the biological survey is complete and all
mitigation action (e.g. Protected species relocation/protection, identification and protection
of plant species of special concern) to be performed by the Government or Contractor has
been completed. If multiple sites will be used for material lay down areas, a biological
survey will be required for each lay down area prior to use.

J-B-25 STORMWATER POLLUTION PREVENTION

The Contractor shall be responsible for providing pollution prevention measures, including
erosion and sediment controls, in accordance with Federal and State Regulations. The
pollution prevention measures selected and maintained by the Contractor shall be such
that water quality standards are not violated as a result of the Contractor’s construction
activities. The Contractor shall construct or install temporary and permanent erosion and
sediment control best management practices (BMPs) as indicated on the contract
drawings and as necessary to minimize environmental damage and maintain compliance
with regulatory requirements. The Contractor shall also abide by any and all permits
obtained for the specific project.

A National Pollutant Discharge Elimination System (NPDES) permit is required for all
activities that disturb greater than one (>1) acre of land.

A NPDES permit is not required for activities that disturb less than or equal to one (<1)
acre of land; however, the Contractor shall implement erosion control BMPs during
construction.

J-B-26 DEMOLITION

A. The contractor shall submit a Demolition Plan for Government approval prior to
starting any demolition. Include in the plan procedures for removal and disposal of
materials, coordination with other work in progress, traffic control, waste
disposal/recycling approach, approved off-site waste disposal/recycling facilities, a
disconnection schedule of utility services, a detailed description of methods and
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equipment to be used for each operation, and a sequence of operations. Plan shall be
approved by Contracting Officer prior to work beginning.

Remove rubbish and debris daily from the project site; do not allow accumulations
inside or outside of buildings or at work sites. Where materials such as poles, electrical
cable, transformers, are to be temporarily stored on site, indicate temporary storage
provisions and storage areas to be utilized in the Environmental Protection Plan. The
work includes demolition, salvage of identified items and materials, and removal of
resulting rubbish and debris. Prevent the spread of dust and debris and avoid the
creation of a nuisance or hazard in the surrounding area. Do not use water if it results
in hazardous or objectionable conditions such as, but not limited to, ice, flooding, or
pollution. Remove debris, vacuum, and dust the work area daily.

Where pedestrian and driver safety is endangered in the area of removal work, use
traffic barricades with flashing lights, flag men, and other means as required to insure
safety. Comply with all Florida Department of Transportation Regulations and do not
impede normal vehicle traffic between the hours of 06:30 AM — 09:00 AM and 03:00
PM - 05:30 PM, Monday through Friday, Anchor barricades in a manner to prevent
displacement. Notify the Contracting Officer a minimum of (14) calendar days prior to
beginning any work. The Contractor shall continuously evaluate the current site
conditions and take immediate action to protect all personnel working in and around the
project site. .

Burning of materials or use of explosives will not be permitted on Government
property except as otherwise noted in this contract.

Comply with excavating, backfilling, and compacting procedures for soils used as
backfill material to fill voids, depressions or excavations resulting from demolition or
deconstruction of structures. In addition, fill material must be free from roots and other
organic matter, trash, debris, frozen materials, and stones larger than 2 inches in any
dimension.

Take necessary precautions to avoid damage to existing items and utilities to remain
in place, to be reused, or to remain the property of the Government. Protect existing
facilities, materials, or equipment from the weather when such exposure will cause
damage. Repair or replace damaged items as approved by the Contracting Officer.

Do not disturb existing construction beyond the extent indicated or necessary for
installation of new construction.

. Remove existing utilities, equipment, and materials as indicated. Do not interrupt

existing utilities serving facilities occupied and used by the Government except when
approved in writing and then only after temporary utility services have been approved
and provided. Do not begin demolition or deconstruction work until all utility
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disconnections have been made. Shut off and cap utilities for future use, as indicated.
When utility lines are encountered that are not indicated on the drawings, the
Contracting Officer shall be notified prior to further work in that area.

Remove concrete and asphaltic concrete paving and slabs as indicated to a depth of
2 inches below existing adjacent grade. Provide neat saw-cuts at limits of pavement
removal as indicated.

Where removals leave holes and damaged surfaces exposed in the finished work,
patch and repair these holes and damaged surfaces to match adjacent finished
surfaces. Where new work is to be applied to existing surfaces, perform removals and
patching in a manner to produce surfaces suitable for receiving new work. Finished
surfaces of patched area shall be flush with the adjacent existing surface and shall
match the existing adjacent surface as closely as possible as to texture and finish.

All materials and equipment removed and not reused shall be handled as follows:

a. Hazardous materials and transformer insulating oil shall not be removed
from KSC and shall be disposed of by the Government.

b. Return materials or equipment specifically indicated on the drawings to the
Government.

c. Waste soils shall be disposed of as directed by the Government. Unless
infeasible use soils for back-fill at the same location they are excavated.

d. Atthe Contractor’s discretion, all other non-hazardous material and
equipment shall be salvaged, recycled, or disposed of at approved off-site
disposal and recycling facilities or at KSC disposal and recycling facilities.
Contractor shall maximize the amount of materials salvaged and recycled.

e. Only equipment or material removed from Government property shall
become the property of the Contractor. The Government will not be
responsible for the condition or loss of, or damage to, such property after
contract award. Showing for sale or selling materials and equipment on
site is prohibited. Dispose of debris, rubbish, scrap, and other non-
salvageable materials resulting from removal operations with all applicable
federal, state and local regulations as contractually specified off the space
center.

Equipment and materials salvaged, recycled, or disposed of on KSC shall be in
accordance with applicable clauses of this contract. All such materials and equipment will
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remain the property of the Government and the Contractor will not be entitled to any
monetary allowances for residual or re-cycled value.

J-B-27 NON HAZARDOUS WASTE DIVERSION REPORT

The contractor shall maintain an inventory of non-hazardous solid waste diversion and
disposal of construction and demolition debris. Submit the Construction and Demolition
Projects Report (KSC Form 7-648 NS (02/07)) to the NASA Environmental Management
Branch through the Contracting Officer (CO) at the end of the calendar year and end of
contract, Include the following in the report:

i. Construction and Demolition (C&D) Debris Disposed = in cubic yards or
tons, as appropriate. Where waste is disposed of off-site, provide copies of all lift
tickets to the Contracting Officer.

ii. Construction and Demolition (C&D) Debris Recycled = in cubic yards or
tons, as appropriate.

iii. Total C&D Debris Generated = in cubic yards or tons, as appropriate.

iv. Waste sent to Waste-To-Energy Incineration Plant (This amount should not be
included in the recycled amount) = in cubic yards or tons, as appropriate.

J-B-28 ENVIRONMENTAL PROTECTION

A. Environmental protection is the prevention/control of pollution and habitat disruption
that may occur to the environment during construction. The control of environmental
pollution and damage requires consideration of land, water, and air; biological and
cultural resources; and includes management of visual aesthetics; noise; solid,
chemical, gaseous, and liquid waste; radiant energy and radioactive material as well
as other pollutants.

B. Submit an Environmental Protection Plan for Government approval prior to starting
any work. Include the following in the plan as a minimum:

a. Name(s) of person(s) within the Contractor's organization who is(are)
responsible for ensuring adherence to the Environmental Protection Plan.

b. An erosion and sediment control plan which identifies the type and location of
the erosion and sediment controls to be provided. The plan must include
monitoring and reporting requirements to assure that the control measures
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are in compliance with the erosion and sediment control plan, Federal, State,
and local laws and regulations.

C. Drawings showing locations of proposed temporary excavations or
embankments for haul roads, stream crossings, material storage areas,
structures, sanitary facilities, and stockpiles of materials including methods to
control runoff and to contain materials on the site.

d. Traffic control plans including measures to reduce erosion of temporary
roadbeds by construction traffic, especially during wet weather. Plan shall
include measures to minimize the amount of mud transported onto paved
public roads by vehicles or runoff.

e. Transformer oil removal plan. The Government shall sample all transformer
oil for PCB’s prior to removal. Where PCB’s are present, submit a separate
detailed job-specific plan of the work procedures to be used in the removal of
PCB-containing materials. The plan shall include a sketch showing the
location, details of PCB control areas, decontamination areas, and other
required facilities. Include in the plan, eating, drinking, smoking and restroom
procedures, interface of trades, sequencing of PCB related work, PCB
disposal plan, respirators, protective equipment, and a detailed description of
the method of containment of the operation to ensure that PCB contamination
is not spread or carried outside of the control area.

Confine all activities to areas defined by the drawings and specifications. Prior to
construction work, inspect all work sites with the Contracting Officers’ representative
and identify any land, biologic, or other resources to be preserved within the work
area prior to the beginning of any construction, and provide effective protection for
land and vegetation resources at all times. Do not remove, cut, deface, injure, or
destroy land resources including trees, shrubs, vines, grasses, topsoil, and land
forms without approval. Restore landscape features damaged or destroyed during
construction operations outside the limits of the approved work area.

Providing erosion and sediment control measures in accordance with Federal, State,
and local laws and regulations is the Contractor's responsibility. The area of bare
soil exposed at any given time shall be kept to a minimum. The erosion and
sediment controls selected and maintained by the Contractor shall be such that
water quality standards are not violated as a result of construction activities. Monitor
all water areas affected by construction activities to prevent pollution of surface and
ground waters.
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E. Place field offices, staging areas, stockpile storage, and temporary buildings in areas
approved in the Environmental Protection Plan. Temporary movement or relocation
of Contractor facilities will be made only when approved.

F. Storage, fueling, lubrication, and maintained condition of equipment and motor
vehicles must be conducted in a manner that affords the maximum protection
against oil or fluid leak, spills, and evaporation. The contractor will clean all
previously used construction equipment prior to bringing it onto the project site.
Ensure that the equipment is free from soil residuals, egg deposits from plant pests,
noxious weeds, and plant seeds.

G. Comply with all applicable Federal, State, and Local environmental laws. The
Contracting Officer will notify the Contractor in writing of any observed
noncompliance with Federal, State or local environmental laws or regulations,
permits, and other elements of the Contractor's Environmental Protection plan. After
receipt of such notice, the Contractor will inform the Contracting Officer of the
proposed corrective action and take such action when approved by the Contracting
Officer. The Contracting Officer may issue an order stopping all or part of the work
until satisfactory corrective action has been taken. No time extensions will be
granted or equitable adjustments allowed for any such suspensions. This is in
addition to any other actions the Contracting Officer may take under the contract, or
in accordance with the Federal Acquisition Regulation or Federal Law.

J-B-29 RESPIRATORY PROTECTION

A. Contractors whose contracts require work involving to the use of respiratory
protection PPE are required to provide a written program for such work as part of,
or appendix to, its Site Specific Safety Plan. This section applies to all contracts
involving asbestos abatement, abrasive blasting, and painting and other work
where hazardous atmospheres can be anticipated.

B. The Plan shall describe written policies, plans, and procedures detailing how the
contractor intends to comply with the Occupational Safety and Health
Administration (OSHA) 1926.103, Respiratory Protection and shall list the
respiratory protection PPE to be used in completion of the contracted work, the
basis for the selection of the respiratory protection PPE and include a list of users
with required medical clearance, training, and fit testing for the respiratory
protection PPE identified in the plan.

NOTE: OSHA (29 CFR 1910.134) requires that breathing air couplings be
incompatible with outlets for nonrespirable worksite air or other gas systems. This
safety standard prevents asphyxiating gases from being introduced into breathing
air lines.
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The contractor shall take precautions to assure that connectors used in
contractor-supplied breathing air systems are incompatible with connectors
present on either KSC gas systems or on contractor supplied systems that
are used to supply non-respirable gases. KSC-STD-Z0008, ‘Standard for
Design of Ground Life Support Systems and Equipment’, establishes
requirements for connectors to be used in KSC facility breathing air and non-
respirable gas systems. Facility breathing air systems located at
KSC/CCAFS are to use a Hansen 3/8 inch quick disconnect as a breathing
air distribution interface. KSC facility non-respirable gas systems are to use
Ya inch quick disconnects for gas distribution interfaces. Although most
facility systems were designed in accordance with this standard, there are
nonconforming locations at KSC/CCAFS.

The Contractor may use KSC facility breathing air systems, if available at the
work location. The contractor shall perform a pre-work site inspection to
identify coupling types in use at the work location before mobilizing or using
any breathing air equipment. The contractor shall also submit a written
certification to show the contractor’s breathing air system has been recently
inspected and meets Grade D breathing air standards. Alternately, the
contractor may arrange for on-site testing of contractor-supplied breathing air
by the Government at least five days prior to start of work. In addition, the
contractor shall also provide a work site evaluation for the NASA Safety
Office to review before using any breathing air system. The breathing air test
and the safety inspection can be coordinated through the Contracting Officer,
and will be at no cost to the contractor.

The contractor shall tag or label connector ends of all lines and flexible hoses
of contractor-provided breathing air or non-respirable gas distribution
systems. The tags or labels will clearly identify the contents of the lines or
hoses.

(d) The contractor shall provide a description of the steps taken to comply with

the requirements of this clause in their safety plan submittal.

SUBSTATION ACCESS

Substation C-5 access is part of the ESS (Electronic Security System) and the contractor
has to submit names to ISC Power Systems Supervisor (867-7300) to be put on an access
list. When the contractor wants to gain access, they have to call Security and proceed with
a verification process that will be explained to them upon their name being placed on the
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access list. This procedure is to be completed on the 1% entry of the day and when they
have concluded work for that same day. Any deviation from this entry process will
initiate a response by KSC Security.

Prior to entry into Orsino/C-5, the contractor is required to call the EG&G Power
Coordinator to let him know that they are working in the Substation and what activities they
will be performing.

All entry into substation C-5 or Orsino requires that the “buddy” system (eg, a minimum of
two personnel) be used for any work performed.

J-B-31 CENTER PROPERTY DEMOLITION

All Government property shall remain titled to the Government unless otherwise specified
herein. All materials and equipment, previously installed within KSC real property, which is
removed and not reused, shall be processed as follows:

a. Contractor shall maximize the amount of materials salvaged and recycled.

b. Hazardous materials and transformer insulating oil shall not be removed from KSC
and shall be disposed of by the Government.

c. Return materials or equipment specifically indicated on the drawings to the
Government.

d. Waste soils shall be disposed of as directed by the Government. Unless infeasible
use soils for back-fill at the same location they are excavated.

e. At the Contracting Officer’s direction or as otherwise specified in this
solicitation/contract, all other non-hazardous material and equipment shall be
salvaged, recycled, or disposed of at an approved off-site disposal and recycling
facilities or at KSC disposal and recycling facilities.

i.) Equipment or material which the Contractor is directed to remove from
Government property shall become the property of the Contractor. The
Government will not be responsible for the condition or loss of, or damage to,
such property after contract award. Showing for sale or selling materials and
equipment on site is prohibited. Dispose of debris, rubbish, scrap, and other non-
salvageable materials resulting from removal operation with all applicable
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federal, state and local regulations as contractually specified off the space
center.

ii.) When the contractor is directed to salvage, recycle, or dispose of equipment or
material on the Kennedy Space Center or other Government property, t hat
action shall be in accordance with the FAR Government property clause and
NASA FAR Supplement clause 1852.245-71, incorporated elsewhere in this
solicitation/contract. All such materials and equipment will remain the property of
the Government and the Contractor will not be entitled to any monetary
allowances for residual or re-cycled value.
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